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Pada pembuatan elemen struktur bangunan pada konstruksi beton bertulang, bekisting merupakan 

hal yang sangat penting. Pemilihan jenis bekisting dan metode pengerjaannya sangat berpengaruh di dalam 

kegiatan konstruksi, untuk meningkatkan kualitas mutu, biaya yang ekonomis, dan waktu yang efektif. 

Secara umum penelitian ini bermaksud untuk mengetahui perbandingan biaya dan waktu dari pekerjaan 

bekisting multiplek (plywood) dan bekisting aluminium pada proyek Apartemen Kingland Avenue Tower 

The Fritz dari lantai 5 – lantai 32. 

Metode penelitian ini meliputi tinjau pustaka tentang bekisting aluminium dengan bekisting 

multiplek (plywood) tentang rencana anggaran biaya dan waktu pelaksanaan, mengumpulkan data daftar 

harga satuan dan analisa harga satuan pekerjaan terbaru, analisa biaya dan produktifitas waktu untuk 

dilakukan perbandingan. 

Pada proyek Apartemen Kingland Avenue Tower The Fritz seletah dilakukan penelitian dapat 

disimpulkan, Sesuai dengan proses perpindahan bekisting antar lantai, maka penyediaan bekisting 

aluminium dan bekisting multiplek (plywood) adalah 3 lantai dan 8 lantai, dari segi biaya metode pekerjaan 

multiplek (plywood) lebih mahal 33,31% dari bekisting aluminium, dari segi waktu pelaksanaan bekisting 

aluminium lebih cepat 31% dari bekisting multiplek (plywood), dan untuk jumlah kebutuhan tenaga kerja 

bekisting aluminium dan multiplek (plywood) yaitu 345 orang dan 584 orang per lantai. Jadi dengan 

keunggulan yang dimiliki membuat jenis bekisting aluminium cocok digunakan untuk gedung tingkat 

tinggi dengan lantai tipikal. 
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In the manufacture of structural elements of buildings in reinforced concrete construction, formwork 

is very important. The selection of the type of formwork and the method of work is very influential in 

construction activities, to improve quality quality, economical cost, and effective time. In general, this study 

intends to determine the cost and time comparison of multiplek (plywood) and aluminum formwork work 

on the Kingland Avenue Tower The Fritz Apartment project from the 5th floor – 32nd floor. 

This research method includes reviewing the library of aluminum formwork with multiplek 

formwork (plywood) about the budget plan of cost and implementation time, collecting data on unit price 

lists and analysis of the latest unit prices of work, cost analysis and time productivity for comparison. 

In the Kingland Avenue Tower The Fritz Apartment project, after conducting research, it can be 

concluded, In accordance with the process of moving formwork between floors, the provision of aluminum 

formwork and multiplek formwork (plywood) is 3 floors and 8 floors, in terms of cost of multiplek (plywood) 

work methods are more expensive 33.31% than aluminum formwork, in terms of time of implementation of 

aluminum formwork is 31% faster than multiplek formwork (plywood),  and for the number of labor needs 

of aluminum and multiplex formwork (plywood) which is 345 people and 584 people per floor. So with the 

advantages it has, it makes this type of aluminum formwork suitable for high-level buildings with typical 

floors. 
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