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Manajemen kontruksi merupakan suatu organisai atau perorangan yang bersifat multi disiplin. 

dengan adanya suatu perusahaan atau perseorangan yang professional dalamn bidang manajemen 

kontruksi dalam mendukung pemilik proyek, Tujuan dari penelitian ini adalah untuk mengetahui 

beberapa kendala batasan penerapan manajemen kontruksi. Faktor - faktor yang mempengaruhi 

keterlambatan dan keberhasilan waktu kerja proyek Pembangunan apartemen sky house bsd phase 

+1. Perlunya manajemen waktu agar setiap tanggung jawab yang diberikan dapat dilaksanakan 

dengan baik. Metode penelitian ini adalah dilakukan dengan survey, Pengumpulan data, Analisis 

data, Uji validitas, Uji deskriptif, Uji realibitas,Frekuensi dan Uji normalitas. Melalui pengolahan 

data dari hasil responden sebanyak 24 dan 30 variabel  dengan menggunakan menggunakan 

aplikasi software spss. Hasil penelitian ini adalah faktor-faktor signifikan yang harus di 

perhatiakan adalah Planning,Actuating, Organizing, Controlling, Man power dan 

Koordinasi.Manajemen kontruksi memutuskan untuk overalih pekerjaan dari PT. JO CCFG AND 

MMB A kepada PT.TOTALINDO EKA PERSADA dikarenakan kinerja waktu yang terlalu 

rendah. 

Kata kunci: Manajemen konstruksi,Peran manajemen kontruksi,Keberhasilan waktu. 

           ABSTRACK 

Construction management is an organization or individual that is multi-disciplinary. with the 

existence of a company or individual who is professional in the field of construction management 

in supporting project owners, the purpose of this study is to find out some of the constraints of the 

application of construction management. Factors affecting the delay and success of project work 

time Construction of sky house bsd phase +1 apartment. The need for time management so that 

every responsibility given can be carried out properly. This research method is carried out by 

survey, data collection, data analysis, validity test, descriptive test, reality test, frequency and 
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normality test. Through data processing from the results of data processing from the results of 

respondents as many as 24 and 30 variables using the spss software application. The results of 

this study are significant factors that must be considered are Planning, Actuating, Organizing, 

Controlling, Man power and Coordination. JO CCFG AND MMB A to PT. TOTALINDO EKA 

PERSADA due to time performance is too low. 
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