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Pada pekerjaan proyek konstruksi biasanya terjadi kendala pada pekerjaan proyek 

tersebut, baik kendala yang memang sudah diperhitungkan maupun kendala yang di 

luar perhitungan perencana. Kendala tersebut menjadi penyebab terlambatnya 

penyelesaian proyek, sehingga proyek tersebut tidak berlangsung sesuai dengan 

rencana. penelitian dilakukan sebagai upaya untuk mendapatkan atau mengetahui 

faktor–faktor pengaruh keterlambatan proyek konstruksi dan subfaktor yang 

mempengaruhi pada masing - masing faktor keterlambatan dan setelah diketahui 

analisis faktornya, dapat diketahui pula faktor dominan apa saja yang mempengaruhi 

keterlamabatan proyek. Penelitian ini dilakukan di Kota Tangerang dengan cara 

penyebaran kusioner kepada responden. Penentuan peringkat keterlambatan pada 

sebelas (11) faktor didasarkan pada perolehan nilai RI (Relatif Indeks) tertinggi dan 

teknik analisis data yang digunakan untuk mencari subfaktor yang paling berpengaruh 

pada setiap faktor adalah analisis skor faktor. Hasil penelitian pada faktor dominan 

dengan nilai Relatif Indeks menunjukan bahwa nilai terbesar diantara 11 varibel yang 

di teliti adalah variabel X3 memperoleh nilai sebesar 0.766666667, variabel X1 

sebesar 0.742222222 dan variabel X2 sebesar 0.740. Hasil analisis faktor dengan 

menggunakan aplikasi SPSS 25 mendapatkan nilai terbesar yaitu variabel X5.2 

memiliki bobot nilai sebesar 0.940 dan komunalitasnya sebesar 88.4%. lalu, variabel 

X4.6 dengan bobot nilai sebesar 0.930 dan nilai komunalitas sebesar 86.6%. nilai 

terbesar terakhir adalah variabel X1.5 dengan bobot nilai sebesar 0.919 dan nilai 

komunalitas sebesar 72.2%. dan juga, nilai terkecil hasil analisis faktor pada penelitian 

ini adalah variabel X8.5 dengan bobot nilai 0.784 dan nilai komunalitas sebesar 

63.9%, variabel X6.2 dengan bobot nilai 0.785 dan komunalitas 61.6%, dan variabel 

X9.4 dengan bobot nilai  0.811 dan komunalitas sebesar 68.8%. 
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ABSTRACT 

In construction project work, there are usually obstacles in the project work, both 

constraints that have been taken into account and constraints that are beyond the 

calculations of the planner. These obstacles are the cause of the delay in project 

completion, so that the project does not proceed according to plan. The research was 

conducted as an effort to obtain or find out the factors that influence construction 

project delays and the sub-factors that affect each delay factor and after knowing the 

factor analysis, it can also be seen what dominant factors affect project delays. This 

research was conducted in Tangerang City by distributing questionnaires to 

respondents. Determination of the delay rating on eleven (11) factors is based on the 

acquisition of the highest RI (Relative Index) value and the data analysis technique 

used to find the subfactor that has the most influence on each factor is factor score 

analysis. The results of the study on the dominant factor with the Relative Index value 

showed that the largest value among the 11 variables studied was the X3 variable 

which obtained a value of 0.766666667, the X1 variable was 0.742222222 and the X2 

variable was 0.740. The results of factor analysis using the SPSS 25 application get 

the largest value, namely the X5.2 variable which has a weight value of 0.940 and the 

communality of 88.4%. then, the variable X4.6 with a weighted value of 0.930 and a 

communality value of 86.6%. The last largest value is the variable X1.5 with a 

weighted value of 0.919 and a communality value of 72.2%. and also, the smallest 

value of the results of factor analysis in this study is the variable X8.5 with a weighted 

value of 0.784 and a communality value of 63.9%, a variable X6.2 with a weighted 

value of 0.785 and a communality of 61.6%, and a variable X9.4 with a weighted value 

of 0.811 and communality of 68.8%. 

Key word : Delay Factor, RI Analysis, Factor Analysis, Influence Factor, 

Dominant Factor   


