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Manajemen waktu merupakan bagian esistensi dari setiap aktivitas proyek. Dalam proyek konstruksi 

semakin tinggi tingkat kesulitannya, maka akan semakin panjang durasi waktu yang dibutuhkan dalam pengerjaan 

proyek dan juga akan lebih banyak lagi kendala – kendala yang akan ditemukan.  

Dengan adanya manajemen waktu yang baik, maka pelaksanaan dapat dikerjakan sesuai dengan yang 

direncanakan dan dapat mengintegritaskan seluruh sumber daya yang dimiliki agar dapat menyusun time schedule 

dengan baik dan benar. Tujuan dari penelitian ini adalah untuk mengetahui kendala penerapan sistem manajemen 

waktu pada pembangunan Gedung B Kapal Api Office dengan menggunakan metode penelitian survey yang 

dilakukan dengan menyebarkan kuisioner kepada perusahaaan kontraktor PT. TATAMULIA NUSANTARA 

INDAH. Hasil kuisioner kemudian dianalisa dengan menggunakan program SPSS (Statistical Product and 

Services Solution). 

Berdasarkan hasil analisa dapat disimpulkan bahwa Ranking Kendala Penyebab Keterlambatan adalah 

faktor Desain dengan peresntase 25 % dari analisa ranking pertama, Tenaga Kerja dengan persentasi 30% dari 

analisa ranking kedua, dan faktor Komunikasi dengan persentasi 25% dari analisa ranking ketika. Dari hasil SPSS 

telah dilakukan Uji Validitas,Uji Reabilitas, Uji Normalitas dan Uji Analisa Statisktik Deskriptif Frekuensi 

didapatkan bahwa data valid dan reliable serta semua data berdistribusi normal. Berdasarkan hasil penelitian 

diharapkan setiap perusahaan konstruksi harus memiliki pedoman dalam pelaksanaan konstruksi sebagai acuan 

pekerjaan. 
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ABSTRACT 

        Time management is part of the existence of every project activity. In a construction project, the higher the 

level of difficulty, the longer the duration of the project and the more obstacles that will be found. 

           With good time management, implementation can be carried out according to plan and can integrate all 

available resources so that the schedule can be arranged properly and correctly. The purpose of this study was 

to determine the constraints of implementing a time management system in the construction of Building B Kapal 

Api Office using a survey research method which was carried out by distributing questionnaires to the contractor 

company PT. TATAMULIA NUSANTARA INDAH. The results of the questionnaire were then analyzed using the 

SPSS (Statistical Product and Services Solution) program. 

           Based on the results of the analysis, it can be concluded that the Ranking of Constraints Causing Delays 

is a Design factor with a percentage of 25% from the first-ranking analysis, Labor with a percentage of 30% from 

the second-ranking analysis, and Communication factor with a percentage of 25% from the current ranking 

analysis. From the results of the SPSS, validity tests, reliability tests, normality tests, and frequency-descriptive 

statistical analysis tests were carried out, and it was found that the data were valid and reliable and all data were 

normally distributed. Based on the research results, it is expected that every construction company must have 

guidelines for carrying out construction as a work reference. 
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