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Manajemen konstruksi sedang mengalami pertumbuhan yang pesat, yang mengakibatkan 

proyek-proyek menjadi semakin kompleks dan memakan waktu lebih lama untuk diselesaikan. Oleh 

karena itu, saat ini, manajemen waktu menjadi sangat krusial dalam mencapai hasil terbaik. Penelitian 

ini memiliki tujuan spesifik untuk mengidentifikasi komponen-komponen yang mempengaruhi kinerja 

waktu pada proyek Konstruksi. Hal ini dilakukan dengan menghitung hasil akhir dari kuisioner yang 

dianalisis menggunakan metode analisis statistik deskriptif frekuensi. Studi ini melibatkan survei 

terhadap 51 responden yang terlibat langsung dalam proyek, dengan fokus pada 9 variabel yang 

relevan. Selain itu, untuk mengelola dan mengoptimalkan waktu proyek, metode Critical Path Method 

(CPM) diterapkan dalam analisis. CPM digunakan untuk mengidentifikasi jalur kritis dalam jadwal 

proyek, yaitu rangkaian aktivitas yang menentukan durasi minimum proyek. Melalui analisis statistik 

deskriptif frekuensi dan penerapan metode CPM menggunakan perangkat lunak SPSS, penelitian ini 

mengungkap faktor-faktor yang paling berpengaruh terhadap kinerja waktu proyek konstruksi. Hasil 

rata-rata terendah dari kuisioner dijadikan indikasi faktor dominan yang memengaruhi kinerja waktu 

dalam proyek ini. Analisis mendalam mencakup uji validitas, uji reliabilitas, uji normalitas, dan 

analisis statistik deskriptif frekuensi untuk memastikan keakuratan dan kehandalan data. Dari hasil 

analisis ini, dapat disimpulkan bahwa faktor-faktor kunci yang signifikan dalam mempengaruhi 

kinerja waktu proyek ini adalah faktor Manajerial (mean 2.88), faktor keuangan (mean 2.90), dan 

faktor Lingkungan (mean 2.97).  

Kata Kunci : Sistem manajemen waktu, Metode CPM(Critical Path Method ), SPSS 

ABSTRACT 

Construction management is experiencing rapid growth, resulting in projects becoming more 
complex and taking longer to complete. Therefore, nowadays, time management is very crucial in 

achieving the best results. This research has a specific aim to identify components that influence time 

performance on construction projects. This is done by calculating the final results of the questionnaire 
which are analyzed using the descriptive frequency statistical analysis method. This study involved a 

survey of 51 respondents directly involved in the project, focusing on 9 relevant variables.in addition, 
to manage and optimize projact time, the critical path methode (CPM) method is applied in the 

analysis. CPM is used to identify critical paths in the projact schedule, that is, the series of activities 

that determine the minimum duration of the projact. Through a  frequency descriptive statistical 
analysis and  the application of the CPM method using SPSS software, this research reveals the factors 

that most influence the time performance of construction projects. The lowest average results from the 
questionnaire are used as an indication of the dominant factors that influence time performance in 

this project. In-depth analysis includes validity tests, reliability tests, normality tests, and frequency 

descriptive statistical analysis to ensure data accuracy and reliability. From the results of this 
analysis, it can be concluded that the key factors that are significant in influencing the time 

performance of this project are Managerial factors (mean 2.88), financial factors (mean 2.90), and 

Environmental factors (mean 2.97). 
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