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Automatic climbing system (ACS) pada bekisting corewall saat ini masih terbilang 

langka, karena hanya digunakan pada proyek highrise building, sehingga alat ini hanya 

bisa didapatkan dari produsen luar negeri yang sudah paten yang biasa disewakan seperti 

Peri, Doka, Zulin, dan Ulma dengan harga yang tinggi dan waktu delivery yang masih 

lama. Dalam tugas akhir ini penulis menganalisa system ACS pada produsen lokal yang 

membuat alat sejenisnya yang bertujuan untuk efisiensi namun tetap menjaga mutu dan 

keamanan pekerja. Perhitungan struktur baja rangka ACS menggunakan metode analisa 

dan desain berdasarkan peraturan SNI 1729:2015 dan AISC 360-10. Pada analisa system 

ACS yang ditinjau adalah kekuatan struktur, biaya dan waktu pelaksanaan, kemudian 

membandingkan dengan alat yang sudah paten. Dari hasil studi didapat bahwa  kekuatan 

struktur rangka ACS memenuhi persyaratan teknis. Dari segi biaya harga ACS custom 

lebih murah 49% dari harga satuan ACS paten, namun dari segi waktu pelaksanaan ACS 

paten  lebih cepat 17% dari ACS Custom dengan produktifitas ACS paten rata-rata 

12m2/org/hari sedangka produktifitas ACS Custom 10m2/Org/hari. Hal tersebut 

disebabkan system ACS paten memiliki struktur yang besar sehingga dapat step up naik 

dengan hydraulic hanya dalam 1 waktu berbarengan full panel. 

 

Kata kunci : Automatic Climbing System, Bekisting Corewall, jump form, struktur baja 

ACS 

 

 

 

 



 
 

vii 

 

ABSTRACT 

 

Name    : Aryo Wijaksono 

Study Program : Civil Engineering 

Title  : Analysis of Steel Structure and Effectiveness of Automatic 

Climbing System on Corewall in Thamrin Nine Phase 2 Project – 

Jakarta 

Supervising Lecturer : Ir. Rachmi Yanita, MT, IPM 

 

Automatic climbing system (ACS) in corewall is still relatively rare, because it is 

only used in highrise building projects, so this tool can only be obtained from foreign 

manufacturers who have patents which are usually rented out, such as Peri, Doka, Zulin, 

and Ulma at a high price and the delivery is still long. In this final project, the author 

analyzes the system for local manufacturers who make similar tools with the aim of 

efficiency but still maintaining the quality and safety of workers. Calculation of ACS 

steel truss structure using analysis and design methods based on SNI 1729:2015 and AISC 

360-10 regulations. In the analysis of the ACS system that is reviewed is the strength of 

the structure, cost and implementation time, then compares it with patented tools. From 

the results of the study, it was found that the strength of the ACS frame structure meets 

the technical requirements. In terms of cost, the custom ACS price is 49% cheaper than 

the patent ACS unit price, but in terms of the patent ACS implementation time it is 17% 

faster than the Custom ACS with an average patent ACS productivity of 12m2/person/day 

while the ACS Custom productivity is 10m2/Person/ day. This is because the patent ACS 

system has a large structure so that it can step up with hydraulics in just 1 time with a full 

panel. 
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