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Produktivitas imerupakan ifaktor iyang imempengaruhi iperforma ikemampuan ibersaing idalam 

iproyek ikonstruksi. iProduktivitas isetiap itenaga ikerja iberbeda-beda iyang idipengaruhi ioleh ibeberapa 

ifaktor. iJika iproduktivitas itenaga ikerja irendah imaka iakan iberpengaruh idengan idurasi ipekerjaan 

iyang iakan idiselesaikan. iPeningkatan iproduktivitas idiperlukan iuntuk imemperpendek idurasi iwaktu 

ipekerjaan idan isecara itidak ilangsung iakan imempengaruhi ibesarnya ibiaya iyang idibutuhkan. 

iPenelitian iini ibertujuan iuntuk imengetahui iproduktivitas ipekerja ipada ipekerjaan ikolom. iOleh 

ikarena iitu iproduktivitas isangat ipenting idalam imenyelesaikan isuatu ipekerjaan, ikurangnya ikesadaran 

iterhadap iproduktivitas iakan imenyebabkan irendahnya iperkerjaan iyang idihasilkan. i 

Metode ipenelitian iyang idigunakan iuntuk imemperoleh inilai iproduktivitas idi ilapangan 

iadalah imenggunakan imetode ihistorical iexperience. iPengamatan idilakukan ipada i10 iDesember i2023 

isampai idengan i17 iDesember i2023. iPengamatan idilakukan i12 ijam isehari idalam ijam ikerja inormal, 

idimulai ipukul i08.00-12.00 ikemudian idilanjutkan ipukul i13.00-20.00. iPengamatan idilakukan ipada 

ipekerjaan ipembesian, ibekisting idan ipengecoran ikolom. i 

Berdasarkan ipengamatan iyang itelah idilakukan, idiperoleh ihasil isebagai iberikut.: 

iproduktivitas idi ilapangan ipada ipekerjaan ipembesian iadalah i324,430 ikg/orang ihari, ipada ipekerjaan 

ibekisting iadalah i9,324 im2/orang ihari, ipada ipekerjaan ipengecoran iadalah i8,629 im3/orang ihari. 
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Abstract 
Productivity iis ia ifactor ithat iinfluences icompetitive iperformance iin iconstruction iprojects. 

iThe iproductivity iof ieach iworker iis idifferent iwhich iis iinfluenced iby iseveral ifactors. iIf ilabor 

iproductivity iis ilow iit iwill iaffect ithe iduration iof iwork ito ibe icompleted. iIncreasing iproductivity iis 

ineeded ito ishorten ithe iduration iof iwork iand iwill iindirectly iaffect ithe iamount iof icosts irequired. 

iThis iresearch iaims ito idetermine iworker iproductivity iin icolumn iwork. iTherefore, iproductivity iis 

ivery iimportant iin icompleting iwork, ia ilack iof iawareness iof iproductivity iwill icause ilow iwork 

ioutput. 

The iresearch imethod iused ito iobtain iproductivity ivalues iin ithe ifield iis ithe ihistorical 

iexperience imethod. iObservations iwere icarried iout ifrom i10 iDecember i2023 ito i17 iDecember i2023. 

iObservations iwere icarried iout i12 ihours ia iday iduring inormal iworking ihours, istarting iat i08.00-

12.00 ithen icontinuing iat i13.00-20.00. iObservations iwere imade ion iiron iwork, iformwork iand 

icolumn icasting. 

Based ion ithe iobservations ithat ihave ibeen imade, ithe ifollowing iresults iwere iobtained: 

iproductivity iin ithe ifield ion icasting iwork iwas i324,430 ikg/person iday, ion iformwork iwork iwas 

i9,324 im2/person iday, ion icasting iwork iwas i8,629 im3/person iday. 
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